

Phase 5 - Deployment

Project: Leave Management System (ServiceNow Scoped Application)


Scope: x_1958846_leave_0

1. Objective

A working application on a development instance isn't a delivered project - Phase 5 covers the final, often-underestimated stretch of real implementation work: packaging the application correctly, promoting it through proper environment stages with sign-off gates, documenting it so it can be supported by someone other than its original builder, and presenting it clearly to the stakeholders who requested it in Phase 1.

2. Deployment Strategy

The application was promoted through a standard three-environment path rather than deployed directly to production, ensuring issues were caught in a safe environment before any real employee or manager data was involved.



3. Deployment Steps Executed

Step	Description	Outcome
1	Froze scope development and ran the final regression test pass (the full Phase 4 test suite)	All 10 core test cases passed
2	Published the application version in Studio	Version tagged and published to the App Repository
3	Promoted the application to the Test/UAT instance	Successful, no promotion errors

Step	Description	Outcome
4	HR Business team performed UAT sign-off directly against the original Phase 1 requirements	Signed off
5	Promoted the application to the Production instance	Successful
6	Ran a post-deployment smoke test — a full submit → approve → bucket-update cycle using a real test employee in Production	Confirmed working end-to-end
7	Enabled end-user access by assigning the Phase 4 roles to the real employee and manager population	Rolled out

4. Environment Configuration Verified

- ☒ ~~Country and Leave Calculator data populated with real, HR-approved policy values~~
- ☒ ~~Real employee Leave Bucket balances migrated per the Phase 4 migration plan, with reconciliation confirmed~~
- ☒ ~~Roles assigned to actual employees and managers, not just test accounts~~
- ☒ ~~Service Portal pages published and linked from the main portal navigation~~
- ☒ ~~ACLs verified directly in Production — confirmed permission behavior matched what was tested in Dev/UAT, since permission enforcement can differ subtly across environments~~

5. Documentation Delivered for Handover

Document	Purpose
Technical Design Document	This complete documentation set (Phases 1–5 plus Conclusion)
Admin Guide	Covers how to configure Leave Calculator policies, manage roles, and troubleshoot common issues
End-User Guide	Covers how employees submit requests and how managers approve them via the portal
Known Issues / Backlog	A living record of items flagged during build — e.g., cancellation reversal logic — tracked as intentional future work, not hidden gaps

6. Stakeholder Demo

Audience: HR Business stakeholders and project sponsor

Demo flow delivered:

1. Live employee submission of a leave request through the Service Portal.
2. Demonstrated live balance/duration preview, and an over-limit request being correctly blocked in real time.
3. Manager approval shown live via the Flow-driven routing — approved directly from the native Approvals list.
4. Leave Bucket shown updating automatically immediately after approval.
5. Manager Dashboard walkthrough — pending approvals queue and team leave calendar.
6. Closed with a clear roadmap distinction: what was delivered in this v1 versus what's intentionally planned for a future iteration (see Project Conclusion).

7. Post-Go-Live Support Plan

Item	Owner	Cadence
Monitor Business Rule execution for errors	ServiceNow Admin	Daily for the first 2 weeks, then weekly
Review pending approvals aging	HR Business	Weekly
Balance reconciliation spot-check	HR Admin	Monthly
User feedback collection	Project Owner	Ongoing